

Project Header - Detailed

Status	In Progress
Start Date	1/01/20
Manager	Viki Ferguson
Created By	Viki Ferguson
% Complete	0%
Parent	Local Government Elections Programme
Current Stage	
Number	
Fixed Price	\$0.00

End Date	15/10/22
Type	Operational BAU funded
Overall Risk	Low
Ranking	107th
Net External Cost (Budget)	\$0.00
Invoice Frequency	None
Finance Number	
Calendar	Standard Calendar

Project Objective

Description

Governance and Leadership Groups

Custom Fields

Leadership

Peter Avison,
Viki Ferguson

Governance

Peter Avison

Project Key Deliverables

No data

Project Reviews

No data

Project Tasks

Name	Number	Planned Start	Planned End	Actual Start	Actual End	% Complete	Planned Effort	Remaining Effort	Time Worked	Comments
Votext Development	3	11/02/20	16/09/22			0%	0	0	0	

Project Milestones

Number	Name	Type	At Risk	Planned Date	Actual Date	Variation	Comment
1	Project Start	Programme	No	1/01/20		124 day(s) late	
2	Project End	Programme	No	15/10/22		Nil	

Project Issues - Summary

No data

Project Risks - Summary

No data

Project Change Requests - Summary

No data

Project Financials - Summary

	Budget to date (\$000s)	Actual (\$000s)	Variance to date
Net External Cost	-	-	-
Operational Expenses	-	-	-
Capital Expenses	-	-	-

Project Decisions

No data

Project Resources

Name	Standard Rate	Project Rate	Project Hours	Task Hours	Actual Hours
Kuldip Kunner	\$95.00	\$95.00		0.00	0.00
Peter Avison	\$0.00	\$0.00		0.00	0.00
Viki Ferguson	\$90.00	\$90.00		0.00	0.00

Project Benefits

No data