



9.2: Portfolio Storyboard & General Customer Improvements





Customer Improvements 5Pt(Sprint 1)			
Write 9.1.4 Point release blog 1pt(Sprint 1)			
Update Home Page Help Text 1pt(Sprint 1)			
Visual rebranding 3Pt(Sprint 1)			
Update Migration script for i-lign rebranding 2			
Check Hosted customer initiative statuses 1pt			
Add a status change date to initiative tables &			
Migrate omni to use common contained class			
Change landscape to check status instead of c			
healthAlliance performance bug fix 8Pt(Sprint			
Inifinite loading bug fix (eg Ports) 5Pt(Sprint 1			
Make sure set up data works correctly 3Pt (Sp			
Write 9.1.5 Point release blog & notify custom			
Test jira for 9.1.5 2pt(Sprint 1)			
▼ Sprint 2			
healthAlliance performance Bug fix 5Pt(Sprint			
Release 9.1.7 3pt(Sprint 2)			
Update initiative status bus config re visibiliy			
Write point release blog for 9.1.6 1pt(Sprint 2			
Testing 8Pt(Sprint 2)			
* Navigation / Storyboard Improvements 5Pt(S			
* Bug Fixes 5Pt(Sprint 2)			
* Customer requested improvements 3Pt(Spri			
* Customer requested improvements 3Pt(Spri			

Customer requested improvements 8Pt(Sprint 2)			
* Bug Fixes 8Pt(Sprint 2)			
* Customer requested improvements 5Pt(Sprint 2)			
Add Action Items to Project Board 3Pt(Sprint 2)			
Work on Portfolio Storyboard design 1pt(Sprint 2)			
Write point release blog for 9.1.7 1pt(Sprint 2)			
Testing for 9.1.7 1pt(Sprint 2)			
Replace i-lign logo on error message 2Pt(Sprint 2)			
Complete Turned off Feature work (Storyboard)			
Release 9.1.8 3Pt(Sprint 2)			
Testing for 9.1.8 1pt(Sprint 2)			
Release 9.1.9 3Pt(Sprint 3)			
▼ Sprint 3			
1. Improve filters on Structure Tab 5Pt(Sprint 3)			
3. Improve Storyboards 14Pts (Sprint 3)			
6. Improve automated testing 6Pts (Sprint 3)			
Testing 21pt(Sprint 3)			
4. Fix misc bugs 31Pts(Sprint 3)			
Make misc Customer Improvements 30pt (Sprint 3)			
Fix Tasking effort bug and related issues 2 Pts			
Improve Lifecycles 13Pts(Sprint 3)			
Make Blog improvments 19Pts (Sprint 3)			
Make improvements to Notifications 8Pt (Sprint 3)			
Update Tutorials linked to Business Configura			

Review Storyboard bricks 8pt(Sprint 3)			
Automise data base restoring & version buildi			
Testing (9.1.9) 2pt(Sprint 3)			
▼ Sprint 4			
Fix misc bugs 21Pts(Sprint 4)			
Improve automated testing 1Pts (Sprint 4)			
Add ability to copy Tasks 5Pt(Sprint 4)			
Testing 21pt(Sprint 4)			
Make misc Customer Improvements 29pt (Spr			
Release 9.1.10 3Pt (Sprint 4)			
Add ability to copy Deliverables, Risks 5Pt(Spr			
Address issues caused by change to Chrome c			
Technical Tasks related to Trunk & Subversion			
Review Storyboard Bricks 5Pt(Sprint 4)			
Testing 9.1.11 2Pt(Sprint 4)			
Release 9.1.11 3Pt (Sprint 4)			
▼ Sprint 5			
Fix misc bugs 48Pts(Sprint 5)			
Update tutorials refering to old navigation 2pt			
Release 9.1.12 3Pt (Sprint 5)			
Update Tutorials Links 2pt Part 1.1 (Sprint 5)			
Release 9.1.13 3Pt (Sprint 5)			
Improve automated testing 1Pts (Sprint 5)			

Review Storyboard Bricks 8Pt(Sprint 5)					
Wrangle client build process 8Pt(Sprint 5)					
Make misc Customer Improvements 37pt (Spr					
Check customer database for structural consi					
Testing 13Pt (Sprint 5)					
▼ Sprint 6					
Technical Tasks 10Pts (Sprint 6)					
Testing 21Pt (Sprint 6)					
Fix misc bugs 61Pts(Sprint 6)					
NZ Post Improvements related to Timesheet I					
Update Tutorials linked to Business Configura					
Make misc Customer Improvements 13pt (Spr					
Portfolio Storyboard work 10Pt (Sprint 6)					
Write 9.2 Initial information blog 2pt(Sprint 6)					
Release 9.1.14 8Pt (Sprint 6)					
Define Status for each Storyboard Brick 2 Pt (					
Continue work on Storyboard design for 9.3 1					
▼ Sprint 7					
Testing 13Pt (Sprint 7)					
Release 9.1.15 2+6Pt (Sprint 7)					
Portfolio Storyboard work 36Pt (Sprint 7)					
Update Tutorials linked to Business Configura					
Make misc Customer Improvements 20pt (Spr					
Fix misc bugs 15Pts(Sprint 7)					

	Fix misc bugs 10Pt (Sprint 7)		
	IU improvements 9Pt (Sprint 7)		
	Improve automated testing 1Pts (Sprint 7)		
	Technical Tasks 6Pts (Sprint 7)		
	Continue work on Storyboard design for 9.3 3		
	Release 9.1.16 2+3Pt (Sprint 7)		
	Make improvements to Storyboards / Lefthand		
	Schedule improvements 1Pt (Sprint 7)		
▼	Sprint 8		
	Testing 26Pt (Sprint 8)		
	Technical Tasks 12Pts (Sprint 8)		
	Release 9.2 2+3Pt (Sprint 8)		
	Release 9.1.17 2+3Pt (Sprint 8)		
	Continue work on Storyboard design for 9.3 5		
	Fix misc bugs 37Pts(Sprint 8)		
	Make improvements to Storyboards / Lefthand		
	Portfolio Storyboard work 34Pt (Sprint 8)		
	IU improvements 25Pt (Sprint 8)		
	Testing Issues 65Pt (Sprint 8)		
	Testing (Rachel) 13Pt (Sprint 8)		
	Misc customer improvements 16Pt (Sprint 8)		
	Update help text / tutorials in relation to 9.2 c		
	Write & send announcement blog 3Pt (Sprint 8)		
	Release 9.2.1 2+3Pt (Sprint 9)		

▼ **Sprint 9**

Fix misc bugs ?Pts(Sprint 9)

Technical Tasks ?Pts (Sprint 9)

IU improvements ?Pt (Sprint 9) <https://ilignsof>

Misc customer improvements ?Pt (Sprint 9)

Check customer database for structural consi

Testing 13Pt (Sprint 9)

Improve automated testing 2Pts (Sprint 9)

Update tutorials refering to old navigation 2pt

9.3 design / planning 8Pts (Sprint 9)

▼ **Backlog**

Write new NavigationTutorial(s) & link to help

Wrangle client build process: Part 4 ?Pt (Back

Make improvements to Notifications ?Pt (Back

Technical Tasks (backlog)

Make Blog improvements ?Pts (Backlog)

Simplify resource financial model to make mo

Improve Action Items ?pt (Backlog)

